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Contract [W-79, Task Order 7
1. 7he attached lstter from )

Washington, D.C., dated 26 July 1957 with exhibits requests
a time extension and additional funds to complete work presently
being exscuted under Contract KD-79, Task Order 7. A swall in-
crease in scope is also requested.

' 2. We have carefully reviewed exhibits A-1, A-2, B-1,
-2, and the smendnent to the proposed increase in scope and
consider the costs fair snd resscnable and necessary for satis-
factory coupletion of Task Urder 7.

3, Attached for this purpose is Requisition No. 8B 58-58
dated 9 August 1957 in the amount of 17,147.00 chargeabls to
Allotment Ne. 8/7912-50-600. The association of the Agency with
the Task, the coutract, and equipment is classified SECRET. The
actual equipment specifications and engineering repo
UNCLASSIFIED, The project engineer for this Task is
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1) Contractorts letter of 26 July
2) Exhibits A-1, A-2, B-1 and B-2
3) Contractorts Amendment

; Requisition o, “SB 58-58
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